COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/26/2006

ESTIMATE SUMMARY 14:46:55
CONTID: C15217 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15217-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 80 WORK DAYS
Bridge Rehab-Whiskey Creek PERCENT TIME: 23.75 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: BR 012A-041
Bridge Rehab-Whiskey Creek
NAME OF ROAD: 12
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 05/26/2006 DATE TIME STARTED 04/05/2006
P.O. BOX 505 DATE LET 03/16/2006 DATE WORK BEGAN
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED
SWINK CO 81077 719-384-5956 DATE NOTICE TO PROCEED 04/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 680,873.35 PARTICIPATING $ 101,669.25 $ 101,669.25
AWARD PROJECT AMT: $ 596,446.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.93% TOTAL EARNINGS 101,669.25 101,669.25
FUNDS AVAILABLE: $ 579,204.10 STOCKPILED MATERIALS 44,155.00 44,155.00
GROSS EARNINGS 145,824.25 145,824.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,119.14 -1,119.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 144,705.11 144,705.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 144,705.11 144,705.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 144,705.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15217-BID ESTIMATE RUN 05/26/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0001 14:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0010 202-00090 *REMOVAL OF DELINEATOR 4.000 0.000
EACH 2.000 36.00
18.00000 2.000 36.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 824.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0020 202-00810 *REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 233.000 0.000
LF 117.000 351.00
3.00000 117.000 351.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 2.000 370.00
185.00000 2.000 370.00
0035 203-01594 COMBINATION LOADER 20.000 0.000
HOUR 0.000 0.00
122.00000 0.000 0.00
0040 208-00002 *EROSION LOG (12 INCH) 200.000 0.000
LF 171.000 2,394.00
14.00000 171.000 2,394.00
0045 208-00020 *SILT FENCE 1,200.000 0.000
LF 683.000 1,366.00
2.00000 683.000 1,366.00
0050 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 05/26/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0001 14:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.100 250.00
2,500.00000 0.100 250.00
0065 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,500.000 0.000
sY 0.000 0.00
3.00000 0.000 0.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0085 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 358.000 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0095 603-10120 12 INCH CORRUGATED STEEL PIPE 16.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 253.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0105 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0110 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 05/26/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0001 14:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0120 609-60011 CURB TYPE 6 (SECTION M) 30.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0125 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0130 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 19.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0140 614-00200 *STEEL SIGN POST (U-2) 18.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0145 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 26.000 0.000
LF 0.000 0.00
61.00000 0.000 0.00
0150 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.100 900.00
9,000.00000 0.100 900.00
0160 626-00000 *MOBILIZATION 1.000 0.000
LS 0.492 27,060.00
55,000.00000 0.492 27,060.00
0165 627-00005 *EPOXY PAVEMENT MARKING 6.000 0.000
GAL 0.000 0.00

500.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 05/26/2006
PROJECT : BR 012A-041 ESTIMATE NO: 0001 14:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 120.000 0.000
HOUR 19.250 519.75
27.00000 19.250 519.75
0175 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 0.000
DAY 8.000 1,224.00
153.00000 8.000 1,224.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 18.000 8,820.00
490.00000 18.000 8,820.00
0185 630-80002 *FLASHING BEACON (SOLAR) 8.000 0.000
EACH 2.000 680.00
340.00000 2.000 680.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000
EACH 13.500 661.50
49.00000 13.500 661.50
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000
EACH 25.000 1,675.00
67.00000 25.000 1,675.00
0200 630-80370 CONCRETE BARRIER (TEMPORARY) 400.000 0.000
LF 144.000 4,752.00
33.00000 144.000 4,752.00
0205 630-80380 *TRAFFIC CONE 110.000 0.000
EACH 55.000 495.00
9.00000 55.000 495.00
0210 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
EACH 1.000 28,500.00
28,500.00000 1.000 28,500.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 15,835.510 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 131.840 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 05/26/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0001 14:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70016 F/A FUEL COST ADJUSTMENT 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 392,679.35 $ 80,054.25% 80,054.25

CAT NO0300 STRUCTURE P-16-B

0250 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.500 9,450.00
18,900.00000 0.500 9,450.00
0255 206-00000 STRUCTURE EXCAVATION 50.000 0.000
cY 25.000 725.00
29.00000 25.000 725.00
0260 206-00100 STRUCTURE BACKFILL (CLASS 1) 50.000 0.000
cYy 0.000 0.00
70.00000 0.000 0.00
0265 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 33.000 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0270 504-08050 STONE LANDSCAPE WALL 50.000 0.000
SF 0.000 0.00

110.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 05/26/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0001 14:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE P-16-B

0275 515-00120  WATERPROOFING (MEMBRANE) 147.000 0.000
sy 0.000 0.00
24.00000 0.000 0.00
0280 601-03040  CONCRETE CLASS D (BRIDGE) 31.000 0.000
cy 0.000 0.00
875.00000 0.000 0.00
0285 602-00020  REINFORCING STEEL (EPOXY COATED) 3,100.000 0.000
LB 1,370.000 2,740.00
2.00000 1,370.000 2,740.00
0290 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 115.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0295 618-06036  PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 1,250.000 0.000
INCHES)
SF 0.000 0.00
62.00000 0.000 0.00
0295 MATERIAL ALLOWANCE GIRDER 0.000
SF 1,250.000 44,155.00
35.32400 1,250.000 44,155.00
CAT 0300 CURRENT AMT $ 171,549.00 $  57,070.008$ 57,070.00

CAT NO0301 STRUCTURE P-17-H

0300 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 0.000 0.00
18,900.00000 0.000 0.00
0305 206-00000 STRUCTURE EXCAVATION 95.000 0.000
cy 0.000 0.00
29.00000 0.000 0.00
0310 206-00100 STRUCTURE BACKFILL (CLASS 1) 76.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0315 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 70.000 0.000
TON 0.000 0.00

112.00000 0.000 0.00
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ESTIMATE RUN 05/26/2006

ESTIMATE NO: 0001 14:46:55
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONCRETE CLASS D 38.000 0.000
cy 0.000 0.00
875.00000 0.000 0.00
REINFORCING STEEL (EPOXY COATED) 7,950.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
*TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
*BRIDGE RAIL TYPE 10H 94.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
CAT 0301  CURRENT AMT $ 99,845.00 $ 0.00$ 0.00
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 0.000
EACH 0.500 7,500.00
15,000.00000 0.500 7,500.00
SANITARY FACILITY 3.000 0.000
EACH 2.000 1,200.00
600.00000 2.000 1,200.00
CAT 0400  CURRENT AMT $ 16,800.00 $ 8,700.00 8 8,700.00
PROJECT TOTAL CURRENT AMT $ 680,873.35 $ 145,824.25$ 145,824.25



